
      Work Permit #       
      Work Order #       
      Job#         Activity#        

1.  Work requester fills out this section.    Standing Work Permit    
Requester:  Don Lynch Date:  2/8/2007 Ext.:  2253 Dept/Div/Group:  PO/PHENIX 
Other Contact person (if different from requester):  Sal Marino Ext.: 3704 
Work Control Coordinator:  Don Lynch Start Date:  1/9/2007 Est. End Date:  3/1/2007 
Brief Description of Work:  Mechanical and Electrical detector work in the PHENIX IR during the 2007 Cosmic Ray Run & During Commissioning leading up to RHIC Run 7 
Building:  1008 Room:  IR Equipment:  PHENIX Experiment Service Provider:  PHENIX  

. WCC, Requester/Designee, Service Provider, and ES&H (as necessary) fill out this section or attach analysis 
ES&H ANALYSIS 
Radiation Concerns  None  Activation  Airborne  Contamination  Radiation 
Radiation Generating Devices:   Radiography Moisture Density Gauges Soil Density Gauges X-ray Equipment 

  Special nuclear materials involved, notify Isotope Special Materials Group   Fissionable materials involved, notify Laboratory Criticality Officer 
Safety Concerns   None   Ergonomics   Transport of Haz/Rad Material 

  Confined Space*   Explosives   Lead*   Penetrating Fire Walls   Adding/Removing Walls or Roofs   
 Corrosive   Flammable   Magnetic Field*   Pressurized Systems 

  Asbestos*   Cryogenic   Fumes/Mist/Dust*   Material Handling   Rigging/Critical Lift 
  Beryllium*   Electrical   Heat/Cold Stress   Noise*   Toxic Materials* 
  Biohazard*   Elevated Work*   Hydraulic   Non-ionizing Radiation*   Vacuum 
  Chemicals*   Excavation   Lasers*   Oxygen Deficiency*   Other  Flammable Gas Flow Off 

* Does this work require medical clearance or surveillance from the Occupational Medicine Clinic?    Yes    No 
Environmental Concerns   None   Work impacts Environmental Permit No.       

  Atmospheric Discharges (rad/non-rad)   Land Use   Soil 
Activation/contamination   Waste-Mixed 

  Chemical or Rad Material Storage or Use   Liquid Discharges   Waste-Clean   Waste-Radioactive 

  Cesspools (UIC)   Oil/PCB 
Management   Waste-Hazardous   Waste-Regulated Medical 

  High water/power consumption   Spill potential   Waste-Industrial   Underground Duct/Piping 
Waste disposition by:          Other        
Pollution Prevention (P2)/Waste Minimization Opportunity:     None    Yes 
FACILITY CONCERNS     None 

  Electrical Noise   Potential to Cause a False Alarm  Vibrations 
  Access/Egress       Limitations 

  Impacts Facility Use Agreement   Temperature Change  Other  12 Ton Crane Locked 
off      

  Configuration Control   Maintenance Work on Ventilation Systems    Utility Interruptions 
WORK CONTROLS 
Work Practices 

  None   Exhaust Ventilation   Lockout/Tagout   Spill Containment    Security (see Instruction Sheet) 

  Back-up Person/Watch   HP Coverage   Posting/Warning 
Signs   Time Limitation   Other        

  Barricades   IH Survey   Scaffolding-requires 
inspection   Warning Alarm (i.e. “high level”) 

Protective Equipment 
  None   Ear Plugs   Gloves   Lab Coat   Safety Glasses 
  Coveralls   Ear Muffs   Goggles   Respirator   Safety Harness 

  Disposable Clothing   Face Shield   Hard Hat   Shoe Covers   Safety 
Shoes   Other       

Permits Required (Permits must be valid when job is scheduled.) 
  None   Cutting/Welding   Impair Fire Protection Systems 
  Concrete/Masonry Penetration   Digging/Core Drilling   Rad Work Permit-RWP No        
  Confined Space Entry   Electrical Working Hot   Other        

Dosimetry/Monitoring 
  None   Heat Stress Monitor   Real Time Monitor   TLD 

  Air Effluent   Noise Survey/Dosimeter   Self-reading Pencil 
Dosimeter   Waste Characterization 

  Ground Water   O2/Combustible Gas   Self-reading Digital 
Dosimeter   Other        

  Liquid Effluent   Passive Vapor Monitor   Sorbent Tube/Filter 
Pump  

Training Requirements (List below specific training requirements) 
PHENIX Awareness, CA access 

Based on analysis above, the Walkdown Team determines the risk, complexity, and coordination 
ratings below: 

If using the permit when all hazard ratings are low, only the following 
need to sign: ( Although allowed, there is no need to use back of 
form) 

ES&H Risk Level:   Low   Moderate   High WCC:     Date: 
Complexity Level:   Low   Moderate   High Service Provider:    Date: 
Work Coordination:   Low   Moderate   High Authorization to start    Date: 
 (Departmental Sup/WCC/Designee) 

 



3.  Both work requester and service provider contribute to work plan (use attachments for detailed plans) 
 Work Plan (procedures, timing, equipment, and personnel availability need to be addressed):  
See Attached work plan 

Special Working Conditions Required:   
None 

Operational Limits Imposed:  See Attached work plan 

Post Work Testing Required:  None 

Job Safety Analysis Required:    Yes    No Walkdown Required:    Yes    No 

 
Reviewed by:  Primary Reviewer will determine the size of the review team and the other signatures required based on hazards and job complexity.  Primary Reviewer signature means 
that the hazards and risks that could impact ES&H have been identified and will be controlled according to BNL requirements. 
Title Name (print) Signature Life # Date 

Primary Reviewer                    

ES&H Professional                    

Other                    

Other                    

Work Control Coordinator Don Lynch  20146 1/5/2007 

Service Provider                    

 Review Done:     in series   team   
  

4.  Job site personnel fill out this section. 
Note:  Signature indicates personnel performing work have read and understand the hazards and permit requirements (including any attachments). 

Job Supervisor:   Contractor Supervisor:   

Workers:  Life#:  Workers :   Life#:  

    

    

    

Workers are encouraged to provide feedback on ES&H concerns or on ideas for improved job work flow.  Use feedback form or space below. 
 

5.  Departmental Job Supervisor, Work Control Coordinator/Designee 
Conditions are appropriate to start work:  (Permit has been reviewed, work controls are in place and site is ready for job.) 

Name:        Signature:   Life#:       Date:        
 

6.  Departmental Job Supervisor, Work Requester/Designee determines if Post Job Review is required.    Yes    No 
Post Job Review (Fill in names of reviewers) 

Name:        Signature: Life#:        Date:        

Name:        Signature: Life#:        Date:        
 

7.  Worker provides feedback. 
Worker Feedback (use attached sheets as necessary)   
a)  WCM/WCC:  Is any feedback required?    Yes    No 
 
b)  Workers:  Are there better methods or safer ways to perform this job in the future?    Yes    No   
      

 
8. Closeout:  Work Control Coordinator (authorizing dept.) checks quality of completed permit and ensures the work site is left in an acceptable condition.  (WCC can delegate 
clean up of work area to work supervisor) 

Name:        Signature: Life#:        Date:        

Comments:        

 



2007 PHENIX Cosmic Ray Run 
 

INTRODUCTION 
 
Due to a delay in funding which has caused a delay in the commencement of RHIC Run 7, 
PHENIX Project Management has indicated a desire to stage a short duration (3-6 weeks) 
test/shakedown run using Cosmic Rays with the following goals: 
 
  (1) Exercising the whole DAQ with all detector subsystems in the big partition including the 4 
new ones. 
 
(2) Any tests, especially of the new subsystems, that would benefit from 
24/7 operations with LV, HV, flammable gas. E.g. HV and gain tests in the HBD is one area where 
important tests to fully understand and prepare that new detector for beam can be run. 
 
(3) Cosmic ray running. In particular the muon trigger upgrade group would like to run for several 
weeks with a north*south muon trigger with muon ID & tracker (and magnets) on. Other cosmic 
ray triggers such as that being prepared by the RXPN group can also be run. 
 
WORK PLAN 
 
The run will be coordinated and controlled in a near RHIC run configuration. This includes 
 

1. The large main shielding wall shall be moved into run position (closed) at least one day 
before the start of the test run. 
 

2. All safety checklist requirements for a run shall be completed and signed off. 
 

3. CMO and CMI power supplies shall be lotto’d by C-A. 
 

4. Magnetic mapping of the Central Region with the North and South Muon Magnets at full 
current shall be completed prior to the run. Measured magnetic levels MUST be low enough 
to allow access for work to be performed. 
 

5. 24 hour a day, 7 days a week watch shifts will be manned by at least 2 persons for the 
duration of the run and until Flammable Gas has been purged from all detectors.  
 

6. Flammable gas will be turned on in the mixing house shortly after the first watch shift 
commences. Flammable gas flow into the central magnet region and central arms of the 
PHENIX detectors will be administratively prevented until such time that all electrical and 
mechanical work in the IR is completed. No mechanical or electrical work may be done in 
the mixing house once flammable gas is introduced therein without additional work 
planning approved by C-A. 
 



7. The plug door will remain open during this test run, but all access for work in the IR shall be 
thru the gate using the RHIC access card reader. 
 

8. All personnel at 1008 including shift crew, staff, collaborators and students shall have their 
training current in accordance with the normal requirements during accelerator operations. 

 
 
All persons on shift while this permit is in effect and all others who enter the PHENIX IR during 
this test run are required to first read and acknowledge this work permit/plan and sign the 
accompanying sheet(s). 
 
This work permit expires automatically immediately prior to that 
point in time when flammable gas is introduced into the PHENIX IR. 
Any additional work in the IR after such time shall require a separate 
work permit. 



4.  Job site personnel fill out this section. (overflow from work permit back) 
Note:  Signature indicates personnel performing work have read and understand the hazards and permit requirements (including any attachments). 

Job Supervisor:   Contractor Supervisor:   

Workers:  Life#:  Workers :   Life#:  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
Workers are encouraged to provide feedback on ES&H concerns or on ideas for improved job work flow.  Use feedback form or space below. 

 


